
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:07 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 335 Date: 05-May-2011 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 604

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Picked up the CCO 140 mockup test cylinders from the water bath at YBI and brought them back to the
Burma Rd office. I gave them to Ric Maggenti to drop off at the concrete lab in Sacramento for testing.
•0800 hrs Safety Meeting
•RFI – 2430: Lisa MacDonald inquired about what kind of repair Caltrans would be looking for on the flame
cut holes of the Seismic Joint channel assembly. She called me later with Eric Blue on the line as well and
said that they would like to oversize the holes and Magnetic Particle test them. This was discussed
between Bob Brignano and I throughout the rest of the day.
•Diary work
•Generate a preliminary response to RFI 2431 – Mislocated hole on the Support Plate of the CCO 140
mockup for the Seismic Joint.

Accrued 2 hours of overtime covering the Contractor’s work for the day.
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